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EPAct Program Update
for Chet France

Module A — Status and Budget

January 27, 2008

Preliminary information — not for release outside EPA
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Status of Testing

Phase 1 testing complete
« 75F testing of 19 vehicles on 3 fuels (EO, E10, E15)

« Data was received by EPA, briefing materials were presented on primary
findings

Interim FTP-cycle testing complete

« 75F testing of 6 vehicles on 3 fuels (EO, E10, E15)

« Data was received by EPA, this briefing contains primary findings
Phase 2 testing underway

« 50F testing of 19 vehicles on 3 fuels (EO, E10, E15)

« Fuel 17 and 18 testing were recently completed

* Fuel 19 testing has begun, to be completed by 2/6

« Data is being processed at SWRI and here

Phase 3 testing expected to begin mid-February
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Fuel Blending Is On-Schedule

Test fuel development being done cooperatively by Haltermann and
ASD

— EPA defines fuel recipes

— Haltermann prepares hand blends, bulk blends and performs fuel
analyses

21 of the 28 fuels needed in Phase 3 have been or are being
blended in bulk

— 8 have been delivered to SWRI
— E85 fuel will be obtained from CRC

The remaining 7 fuels are in hand blend stage
We expect to have all fuels blended in bulk by mid-February
This will allow randomization of fuels for Phase 3, as planned
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Budget Considerations Going Forward

Original program cost estimate: $4,271,000
Cost overrun wrt the original scope of program:___EX. 4 - CBI
Cost overrun including additional projects:; EX. 4 - CBI

ASD staff continuously interacts with SwRI to control costs while still
keeping the program intact

Difference of Total

Cumulative | From the Original
Cost Estimate of

$4,271,000

Program or Project Cost

EPAct Program, April 2008
Cost Estimate

EPAct Program, gw::m_@ $ 4,698 Som mx. h. - Om—

2009 Cost Estimate®

$4,271,000 |

ORIGINAL
PROGRAM

Fuel Cost Adjustment

FTP Testing _
(Partially Competed)

EFM Resolution
(Completed)

Ex. 4 - CBI

Miscellaneous

Blending of Two CRC Fuels

EmissionTesting of Two CRC
- |Fuels

ADDITIONAL PROJECTS

May increase by $100,000 due to additional Phase 2 costs 5
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Budget Considerations Going Forward (Cont’d)

Funds spent or incurred as of Jan. 27, 2009: Ex. 4 - CBI
Phase 3 (Starts in Feb. 2009):: Ex.4-CBI |
Testing of CRC fuels: Ex. 4 -CBI
Current shortfall:: Ex. 4 - CBI

Options to reduce cost:

Delay testing of CRC fuels: $250,000

Reduce the number of test fuels

— Reduction on the number of fuels by 1-2 would drop the G-efficiency of
emission models below the minimum acceptable limit of 50%

Reduce the number test vehicles

— Reduction of the number of vehicles from 19 to 15 doubles the probability
of getting a non-significant result

— Wmacm,:@ the number of test replicates from 2 to 1 has an even stronger
impac

Eliminate continuous THC, NOX.... measurements in raw exhaust

— Would make critical types of information unavailable

Eliminate speciated exhaust HCs/oxygenates

— Important for anti-backsliding

Request additional DOE support
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Summary of Current/Recent Test Programs

5450neDrive2_00019402

Informal Title Parties Contractor Est. Est. Cost |Funding by Contact
Completion |(ASD) others

Light Duty Exhaust Fuel Effects |EPA, CRC, DOE SwRI Mar 2010 $5.4M $1.2M NREL Rafal
$250k CRC

Effect of Oil Age on PM EPA None Complete $40k Mike C.

PM Speciation EPA (ASD/ORD) Arcadis/EPA Late 2009 $345k $895k ORD Mike C.

In-Use Sulfur Effects EPA, possibly autos [None Early 2010 $730k OAR Kent

Light Duty Evap (E77-2) EPA, DOE, CRC ATL Complete $379k CRC Connie
$100k NREL

Light Duty Evap (E77-2b) EPA, CRC, NREL |ATL via SwRI Late 2009 $700k Connie

Light Duty Evap (E77-2c) EPA, CRC, NREL |SwRI Mid-2009 $250k CRC Connie
$125-$250k NREL

Evap High Emitters (E77-3) EPA, CDPHE ERG Late 2009? |$1M Connie

Nonroad Exhaust 1 EPA, DOE Intertek Carnot |Early 2009  |$844k Cheryl

Nonroad Exhaust 2 EPA, CARB SwRI June 2009 $500k $507k CARB Cheryl




Projected Schedule Going Forward

« Launch of Phase 3 testing: Mid-February 2009
« Completion of Phase 3 testing: Early December 2009
» Reporting: December 2009 — mid-March 2010

JAN 2009 APR 2008 | MAY 2009 JUN 2009 JUL 2009 AUG 2009 SEP 2008 | OCT 2009 NOV 2009 DEC 2009
5 [12]19]28 g [13]20]27] 4 [11]18]25] 11 8 [15]22[29] & [13]20]27] 3 [10]17]24]31] 7[14]21]28] 5 [12]1e]28] 2 [ & [16] 23]30] 7 [14]21]28

Phase 17 14 weeks

50F setup 3 weeks [

Phase 2° 9 weeks |

50F teardown 2 weeks

Phase 3° 26 weeks

NREL fuels® 17 weeks

CRC fuels 4 weeks

NREL high emitter] 2 weeks

draft final report 6 weeks

ERA/NREL review| 4 weeks

final report 4 weeks
JAN 2010 APR 2010 | MAY 2010 JUN 2010 JUL 2010 AUG 2010 SEP 2010 | OCT 2010 NOV 2010 DEC 2010
5 [12]19]286 2] s [16]2a]30| 6 [13]20]27] 4 [11]18]25] 11 8 [15]22]29] 6 [13]20[27] a[10]17]24]34] 7]14[21]28] 5 [12]19]26] 2 | ¢ [16]23]30] 7 [14]21]28

Phase 17 14 weeks

50F setup 3 weeks

Phase 2° 9 weeks

50F teardown 2 weeks

Phase 3° 26 weeks

NREL fuels® 17 weeks

CRC fuels 4 weeks

NREL high emitier] 2 weeks

draft final report 6 weeks |

EPA/NREL review| 4 weeks

final report 4 weeks
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Summary of Next Steps

Complete analysis of FTP cycle effect
— E15 data is still pending

Complete Phase 2 testing & analysis
— Analyze and present results for E10 and E15 fuels

Complete fuel blending and delivery to SwRI

Perform Phase 3 testing
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Light Duty Exhaust Program Summary

EPA/DOE collaboration

Objective: Establish effects of RVP,T50,T90, aromatic content and
EtOH on exhaust emissions from Tier 2 vehicles

Fuel matrix includes 29 fuels + 2 added by CRC = total of 31
Test Program Design

— Phase 1: RFS 2 Pilot at 75°F

— 3 fuels (EO, E10 and E15) tested in 19 vehicles
— Test results to be available for RFS 2 NPRM

— Phase 2: RFS 2 Pilot at 50°F
— Same as Phase 1, except temperature

— Phase 3: Main Program
— 27 fuels tested in 19 Tier 2 vehicles, E85 tested in 4 FFVs

LA92 test cycle used throughout the program
Species measured: Regulated emissions, CO2, NO;, VOCs, ethanol,
carbonyl compounds

— N20, NH; and HCN by FTIR

— Some PM and SVOC speciation

11
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Measured Species

Bag (phase) level and composite emissions of THC,
NMHC, NMOG, CO, CO,, NOx, NO,, ethanol and PM

Bag (phase) level speciated volatile organic compounds
(VOCs)

» Over 200 compounds, incl. alcohols and carbonyls
Continuous and integrated by bag (phase) emissions of
the following species in raw exhaust:

« THC, NMHC, CO, CO,, NOx
* N:O, NH; and HCN by FTIR for a subset of tests

Semi-volatile and high molecular weight VOC and PM
measured in Phases 1 and 2 only
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